| - | GO7L943

100 / 300 AREA UNIT MANAGERS MEETING 130737
APPROVAL OF MINUTES

September 14, 2006

Date / ‘)/f 2 /p <
Ke¥in D. BaZzell, DOE {A3-04) VA4

River Corridor Project Manager

— Y % sl for o /z/{/ﬁé

riant Charbonneau, DOE (A8-33)

Groundwater Project Manager

APPROVAL: M\,\, 5 - QM Date Od & | 2)_20%

6hn Frice or Rick Bond, Ecology (H0-57)

Enviropmental Restoration Manager

oo oty dhellis bwe Gt 2 A4
| Larry Gefibois, EPA (B1-46) . -

100 Aggregate Area Unit Manager

APPROVAL: 74 Lice Boud . Date |0O-12-2000
Alicia Boyd, EPA (B1-46)
300 Aggregate Area Unit Manager

Prepared by: : - 'J \& AN ( A
Kaihe Machado (H0-19) Date:
WCH Regulatory Integration and QOutreach

Concurrence by: ~ ( P\" ' A (A'
Fran DelLozier (H0-34) Date:
Director, WCH Regulatory Environmental Management




100/300 AREA UNIT MANAGER MEETING
ATTENDANCE AND DISTRIBUTION

NAME

E-MAIL ADDRESS

SIGNATURE

1lsom; Debbl

iy w@%)&:@@?ﬁ&%%&}ﬁ A TR s PR T

Onglnal +1 copy .

Kevm D Bazzel!@ri gov

Bazzell, Kevin D
Chalk, Steven E Steven_E_Chalk@rl.gov A7-75 | DOE
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Hildebrand, R Doug B_D_Doug: Hildebrand@n.gov AB-38 | DOE
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Smith, Chris Douglas_C_Chris_Smith@r.gov | A3-04 | DOE
Thompson, Mike K_M_Mike_Thompson@ri.gov DOE

‘Tortoso, Arlene C

Arlene_C_Torioso@rl.gov

Waestover, Kent R

Kent_R_Waestover@il.gov

Zelsfoft Jam;e

Ayres Jeffrey M

. JAYF{461 @ ECY WA GOV

Jamle Zeisloft@rl gov

H0-57

Faulk, Dennis A

FAULK.DENNIS_@ EPA.GOV

Bond, Fredrick W FBON481 @ECY.WA.GOV Ho-57 | ECO
Cusack, Laura J LCUS461@ECY WA.GOV HO-57 | ECO
Goswami, Dib DGOS461@ECY.WA.GOV Ho-57 | ECO
Huckaby, Alisa D AHUC461@ECY WA.GOV Ho-57 | ECO
Jones, Mandy | MJON461@ECY.WA.GOV HO-57 | ECO
Price, John JPRI461@ECY WA.GOV { HO-57 | ECO
Rochette, Elizabeth BROC461@ECY.WA.GOV HO-57 | ECO
Shea, Jacqueline | JASH461@ECY WA GOV Ho-57 | ECO
Skinnarland, Ron R | RSKI461@ECY WA.GOV HO-57 | ECO
Smith-Jackson, Noe'i | NSMI461 @ECY.WA.GOV H0-57 | ECO
Vanni, Jean | |JvandB1@ECYWAGOV | Ho57 | ECO
Whalen Cheryf ’ 'CWHA461 @ECY WA Gov HO:57 | ECO
Boyd AIICia i BOYD AL!CIA@EPA GOV '131 :46 EPA

' 51546 EPA

Page 1 of 4




- 9/14/06

100 AREA / 300 AREA UNIT MANAGERS® MEETING
Groundwater/ Source Operable Units / Facility Demolition

September 14, 2006

ATTACHMENT 1

September Agenda

Page 1 of 4

Attachment

130737




100/300 Area Unit Manager Meeting
September 14, 2006
Hanford Square IV, Room 454-A

Administrative
«  Approval and Signing of Minutes of Meeting—Postponed to the October UMM

«  Open Action ltems (see attachment)}—Postponed to the October UMM

Executive Session: 1:00-2:00 p.m.
. Documentation of the 'ecorisk process in the RDR/RAWPSs (Jothricé)
» Changing of RAGS ina CVP without an associated ROR/RAWP change (Johri Price)

» Status of the Pu Criticality Lab vs. the 2008 mitestone date to complete 1U-2 and 1U-6 (Larry
Gadbois) '

» Status of the Small Arms Range vs. the 2008 milestone date to complete IU-2 and IU-6 {Larry
Gadbois)

» Feedback on the brainstorming session regarding disposition of boftles containing liquids from the .
burial grounds. :

o  Characterization Su'm'mary Reports ~Close the loop on the RCCC request to discontinue issuing
CSRs, in lieu of new WCH process (Alicia Boyd) _

Meeting Adiourned: 2:00 p.m.

NEXT MEETING: October 12, 2006 at WCH, Hanford Square 1V, Room 45'4(A)
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100 & 300 AREA UNIT MANAGER MEETING MINUTES
Groundwater, Source Operable Units, and Facility Demolition
September 14, 2006

ADMINISTRATIVE

Next Unit Manager Meeting (UMM) - The next regularly scheduled meeting will be held on October
12, 2006 at Was}ungton Closure Hanford (WCH), locatlon TBD.

Quorum - A quorum of Tri-Party pro; ject managers was present to conduct the business of the Unit
Managers Meeting.

Approval of Minutes - The approval and signing of the August 17, 2006 meeting minutes were
postponed to the October 12, 2006 UMM.

Action Ttem Statys — Status of action items was postponed to the October 12, 2006 UMM (see
Aftachment 4).

EXECUTIVE SESSION

- Documentation of the ecological risk screening process in the 100 Area Remed1a1 Design
Report/Remedial Action Work Plan (RDR/RAWP)

Issue #1: EPA (Larry Gadbois) and Ecology (John Pnce) are concerned that the ecological risk
screening process for waste site closeout document should be defined and cited in the appropnate
decision document {i.e. RDR/RAWPs). :

Issue #2: DOE (CIiff Clark), by putting the screening levels in the RDR as guidelines, these
screenmg levels could evolve mto cleanup standards.

Agreem ent The Tn—Parnes agree to revisit the proposed change to the RDR work plan {include more
specific language on the screening process and methodology). The Tri Parties also agree that the
proposed language will be applicable to all RDRs.

Action: 100-005:B (Larry Gadbois, EPA)—Revise the 100 Area RDR to include more specific
language on the methodology and process for conducting ecological risk screening during the waste
site closeout process.

Changing Remedial Action Goals (RAGs) in a Closeout Verification Package (CVP) without an
associated Remedial RDR/RAWP modification.

Issue: Ecology (John Price}—the foxicity values identified in several CVPs differ from the values
identified in the RDR/RAWP. Therefore, the controlling document should be updated to reflect new
values, ntherwise the CVP should be reflective of the values in the RDR/RAWP, Additionally, .
changes should be submitted through the UMM, not slipped into the CVP.

Agreement: The Tri-Parties agreed that the CVPs must cite thé values identified in the Interim
Action Records of Decision or RDR/RAWP. However, new information could be cited in the CVP,
where applicable, but must not replace the values identified in the RDR/RAWP. :

Page 1 of 2



Disposition of bottles containing liquids discovered during waste site remediation.

Issue: EPA (Larry Gadbois) and Ecology (John Price) cited a safety concemn over the handling of
bottles unearthed dunng remediation of waste sites.

Action: 100-008 DOE (Kevm Bazzell) to direct WCI to evaluate processes already in place to deal
with bottles that are unearthed/discovered during a remedial action:

o What has been done at other sites (i.e. Brookhaven National Laboratory, Sandia Nanonal
Laboratory; DOE Lessons Learned website); and

o How HAZMAT response teams friage unknown bottles discovered.
WCH requeét to cease the preparation of Characterization Summary Reports‘ (CSR).

Issue: WCH has requested to cease the preparation of CSRs. EPA (Alicia Boyd) concerned that
without a CSR, very little to no mformaﬁon about the facility is being documented in a retrievable
format.

Agreement: Tri-Parties agreed that thé information once contained in the CSR needs to be in a
refrievable format. They agreed that one CSR could include the information for several facilities.
This change is appropriate because so many facilities are being remediated (D4 process) in a single
year. ' '

~ Action; 100-009 DOE (Rudy Guercia) to send a copy of a building completion report (a quarterly

report prepared to satisfy the DOE Order to take a facility “off the books.”) as an alternate format of
refrievable documentation.

100 AREA GROUNDWATER. -- Cancelled

300 AREA GROUNDWATER - Cancelled

GROUNDWATER/SOURCE DU INTEGRATION - Cancelled

FIELD REMEDIATION CLOSURE - Cancelled

END STATES AND FINAL CLOSURE PROJECT - Cancelled

| DEACTIVATION, DECONTAMINATION, DECOMMISSION, DEMOLITION (D4) - Cancelled

INTERIM SAFE STORAGE ;l’SS[ - Cancelled

Page2 0of 2



9/14/06

100 AREA /300 AREA UNIT MANAGERS’ MEETING
Groundwater/ / Source Operable Units / F dciliz{y Demolition

September 14, 2006

ATTACHMENT 4

Action Items

Page 4 of 4

Attachment




| ACTION ITEMS
100/300 Area Unit Manager Meeting

LVL Aa;t;on Co.| Actionee Project Action Description Status
1 [100-001 | FH| J.Borghese | 100-HR-3 FH to investigate and provide a status on the | Open: 4/13/06;
| Groundwater { 182-D Resarvoir to determine if the leak can [ Action: 7/13/06;
be sealed so that it doesn't contaminate the Ecology is sending a
- reservoir. : letter regarding 100-D
57 and is including a
discussion on the 182
D Reservoir.
0 |100-003| RL| K. Bazzell Field EPA and Ecology request DOE prepare a Open: 7/13/06;
Remediation schedule for cleanup of the 200-CW-3 waste | Action:
Closure sites listed in the 100 Area Remaining Site
_ - Record of Decision. :
0 |100-004 |WC: L. Dittmer Sample Present an errata sheet to provide consistent ;| Open: 7/13/06;
Design and tritium cleanup levels between the 100 Area { Action: Completed
Cleanup Burial Ground SAP and the 100 Area SAP. 8/10/2006
Verification '
0 {100-005{ RL | K. Bazzell General EPA and Ecology request a meeting with the | Open: 7/13/06;
' RCCC DOE person who can approve/disapprove Action:
language In the 100 Area Remedial Design
Report. (Action associated with a proposed
revision to the RDR o include descriptive
language on ecorisk screening.)
|100- 1 EP | L. Gadbois General Revise the 100 Area RDR to include more Open: 9/14/086;
0058 RCCC specific language on the methodology and Action:
process for conducting ecological risk .
, screening during closeout process.
0 {100-006{ RL. | J. Zeisloft 100-K Field R to provide EPA and Ecology a copy of the |  Open: 7/13/06;
Remediation Northwind Characterization Report for 118-K-| Action: Report in
i 1. : | revision review
100-008 | RL.| K. Bazzell Field Provide WCH direction to evaluate other, Open: 9/14/06;
: - Remediation existing. options for handling bottles Action:
containing liquids that are unearthed during
remedial actions. Evaluate what is being
done at other sites (Brookhaven; Sandia;
DOE Lessons Learned website); evaluate
how HAZMAT response teams triage
. : unknown bottles.
100-009 | RL | R. Guercia 100-K D4 ' Open: 9/14/06;
Send a copy of a building completion report (a Action: Completed
quarterly report prepared fo satisfy the DOE 9/15/06
Order to take a facility “off the books.”) as an
_ : alfernate format of retrievable documentation.
0 |300-002]PN|{ B.Peterson { 300-FF-5 Invite Jacqui Shea (Ecology), Alica Huckaby Open: 7/13/06;
' M. Hartman | Groundwater | (Ecology), Alicia Boyd (EPA) to the { Action:

September 300 Area aquifer tube sampling
gvent. '

10/12/2008, Unit Managers Meeting




ACTION ITEMS
100/300 Area Unit Manager Meeting

300-004 |WC{ L. Dittmer Sample Set up a meeting with Rudy Guercia (RL)and| Open: 8/10/06;
Design and Alicia Boyd (EPA) to discuss interpretation of | Action:
Cleanup the 300 Area RDR. ' :
- Verification

10/12/2006, Unit Managers Meeting
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Borghese, Jane V Jane_V_Borghese@il.gov

Jackson, Ron

Ronald_L_Jackson@rl.gov

Piippo, Rob

F!obert,_liPiippo@ rl.gov

Fabre, Russel J

Fruchter, Jonathan S
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Russel J Fabre@rt gov

| john fruchter@ pnl gov

Hartman, Mary J

; mary.hartman@pnl.gov

Luttrell, Stuart P

Cimon She]ly

Peterson Rober‘t E

robert peterson @ pnl gov

scimon @oregonirall net

TRIBES

L;IIlgren Sandra _

Buckmaster, Mark A

sandral@nezperce org :

mark buckmaster@wch—rcc com

. TRIBES

Butler, Dru H dru.butler@wech-rce.com HO-19 | WCH
Callison, Stacey W stacey callison @wch-rcc:com Xg-07 | WCH
Carlson, Richard A richard.carison @wch-rce.com X4-08 | WCH
Clappet, Nichqlas Nicholas.clappef@wch-rdc.com X3-16 | WCH
Clark, Steven W steven.clark@wch-rcc.com H9-01 | WCH
Cook, Kelly E kelly.cook@weh-roc.com X4-08 | WCH
Corpuz, Franklin M franklin.corpuz @wch-rcc.com Le-06 | WCH
Darby, John W john.darby @wch-rec.com 16-068 | WCH
Delozier, Mary P (Fran) fran.delozier@wch-rcc.com HO-34 | WCH
Dieterle, Steven E ‘steven.dieterle @weh-roc.com L1-04 | WCH
Dietz, Linda A linda.dlietz @wch-rec.com’ Ho-23 | wcH
Dittmer; Loma M lorna.dittmer@wch-ree.com Ho-02 § WCH
Donnelly, Jack W jack.donnelly@wch-rcc.com X4-08 | WCH
Fancher, Jonathan D (Jon) j'on.fanqher@wch-rcc.com X9-08 | WCH
Gano, Kenneth A (Ken) kenneth.gano@wch-rec.com H9-03 | WCH
Golden, James W james. golden @ wch-rce.com ! L1-04 | WCH
Hadley, Kari A karl.hadley@wch-rcc.com X7-85 | WCH
-Hedel, 'Ch-_ér{e_s_W charles.hedel @ weh-rec.com Ho-23 | WCH
Hulstrom, Larry G larry. hulstrom@weh-rce.com HO-23 | WCH'
Killoy, Steve Steve.Killoy @wch-rcc.com . Xp-18 | WCH
Koegler, Kim J kim.koegler @wch-rce.com L1-07 | WCH
Landon, RogerJ roger.landon@wch-rce.com H9-03.| WCH

deena.larue@wch-rec.com CHO-20 | WCH

LaRue, Deena N
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Yasek, Donna M

Lerch, Jefirey A jeffrey.lerch @ weh-rec.com HO-23 | WCH
Ludowise, John D john.ludewise @ weh-rec.com X4-08 | WCH
Miller, Larry R {Rex) rex.miller@weh-rec.com X3-40 | WCH
Obenauer, Dale F . dale.cbenaver@wch-rcc.com X3-16 | WCH
Ollero, Jennifer F jennifer.oltero@wch-rcc.com Ho-18 | WCH
Ovink, Roger W | roger.ovink@wch-ree.com H9-01 | WCH
Parnell, Scott E scott.pamell @weh-rce.com L1-09 | WCH -
Smet, Ann K (Annie) - annie.smet@wch-rce.com X4-08 | WCH
Strom, Dean N ' dean.strom @ wch-rcc.com X3-40 | WCH
Swartz, Joseph M (Mike) | mike.swartz@wch-rcc.com L1-07 | WCH
Thomson, Jil E jill thomson@weh-rcc.com Ho-23 | WCH
‘Weiss, Stephen G stephen.weiss @wch-rec.com HO-23 | WCH
donna.yasek_@wch-rcc.com [.1-07 | WCH
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